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STATUS OF HEADQUARTERS BUILDING PROJECT
T ]
Tentatively we have declded not to request an additional authorization

and appropriation for our new building at this time. By eliminating conces-

sions and providing only a cafeteria and a minimum number of snack bars and/

or vending machines, we now estimate that we can get about| |in

the building. Also, space will not be available for certain non-office type
of Agency activities such as Printing and Reproduction, Garage for the Motor
Pool, some speclal storage areas, and certain special laboratory and training
facilities. We will have a much more realistic estimate when the architect
submits his tentative drawings on or about %?January 1957. If at that time
it appears that we camnot get as much for $146,000,000 as we have heretofore
estimated, it may be that we will request permission to ask the Congress for
additional funds during Fiscal Year 1957. It will also be necessary to budget
later for some items which are not included in the building funds. For ex-
amples:

a. Duplication of signal center, telephone and numerous other
jtems of operational equipment necessary to permit the continuous
functioning of the Ageney during construction and the period of the
move .

b. Costs for moving and installation of Agency furniture and
equipment in the new building.

¢. Temporary guard force.

d. Security protective fencing and internal securlty devices.
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STATUS OF HEADQUARTERS BUILDING PROJECT

Information for Preliminary Budget Hearings

1. Acceording to present cost estimates, the presently appro-
priated funds will permit construction of an austere building to
accommodate approximately]  |Agency personnel. A cafeteria
and minimum number of snack bars and/er vending machines are
the only concession spaces te be provided. Space will not be avail-

" able for certain non-office type Agency activities such as: Printing

and Reproduction, Garage for Motor Pool, some special storage
areas and certain special laboratories and training facilities.

4. During Fiscal 1956, funds in the amount of $2, 025, 000 were
transferred to the Public Buildings Service for architect-engineer
contract and PBS general expenses. Also, $7, 750 was expended in
Fiscal 1956 for consulting engineering service in connection with
site selection. Fiscal 1957 funds in the amount of $1, 394, 620 and
$168, 880 have been transferred to the National Park Service and
the Bureau of Public Roads, respectively. Pending at this time is
& transfer of $250, 000 to the National Capital Planning Commission
for land acquisition to permit parkway extension. We have been re-
quested by the National Park Service to transfer the balance of funds
to the extent of $8, 000, 000 which will cover all grading, super-
structures and paving ia connection with the parkway.

3. The architect-engineer has submitted a schedule for the pro-
gress of his work. This schedule, approved by the Public Buildings
Service is as follows:

Diagrammatic sketches by 7 December 1956
Tentative drawings by 18 January 1957
Working drawings 7 months thereafter (18 August 1957)

4. It will be necessary to budget separately for some items for
the new building which are not included in the bullding funds. Examples:

a. Duplication of signal center, telephone and numerous other
items of operational equipment necessary to permit the continuous
functioning of the Agency during construction and the peried of the
move.
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b. Costs for moving and installation of Agency furniture
and equipment in the new building.

¢. CIA Guard Force in lieu of reimbursement to PBS.
Also, it may be necessary for the Agency to employ additional
temporary personnel to ensure against clandestine penetration
of the structure during the construction period and to provide
adequate protection and maintenance of work flow between the
new building and elements remaining in their present locations
for the duration of the move.

d. Construction of security protective fencing and pro-

vision of internal security devices, vaults, and other equipment
consistent with the requirements of a permanent building.
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